«
-y~ WASHINGTON STATE

Recreationand
Conservation Office  Amendment to Project Agreement

Project Sponsor: Island Co. Dept. Natural Res. Project Number: 15-1049 P
Project Title: Iverson Preserve Stakeholder Integration Amendment Number: 1
Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Island Co. Dept. Natural Res. the Project Agreement identified
above is amended to extend the end date of this agreement.

The project period of 12/09/2015 to 06/30/2017 is extended to allow the contracting party
until 12/29/2017 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto,
shall remain in full force and effect. In witness whereof the parties hereto have executed this

Amendment.

State Of Washington
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Assistant Attorney General
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Amendment Milestone Report

Project Number: 15-1049 P Amendment Number: 1
Project Name: Iverson Preserve Stakeholder Integration
Sponsor: Island Co. Dept. Natural Res.
IAC Project Manager: Marc Duboiski
X Project Start 12/09/2015
X Data Gathering Started 12/09/2015
X RFP Complete/Consultant Hired 04/15/2016
X ] Progress Report Submitted 04/30/2016
X ] Progress Report Submitted 10/31/2016
! Annual Project Billing ‘ 12/30/2016
] Progress Report Submitted ' 03/31/2017
Draft Plan to RCO 07/07/2017 | Draft Reports, See Manual #18,
Appendix D-1, Conceptual Design
Deliverables.
Draft Plan to RCO 08/11/2017
Final Plan to RCO 12/29/2017 | Final Narrative Report
1 Agreement End Date 12/29/2017
Final Report in PRISM 03/30/2018
Final Billing to RCO 03/30/2018

X = Milestone Complete

I = Critical Milestone
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